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WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL

04.13.03.01. . . . . . . PCB Activities Start Under PRS Contract 01OCT09 9
04.13.03.01.02.03. . . . . FY11 - 1st Quarter Report to DOE 13MAY11 2B
04.13.03.01.02.03. . . . . FY11 - 2nd Quarter Report to DOE 12AUG11 2B
04.13.03.01.02.03. . . . . FY11 - 3rd Quarter Report to DOE 14NOV11 2B
04.13.03.01.02.03. . . . . FY11 - 4th Quarter Report to DOE 15FEB12 2B
04.13.03.01.02.03. . . . . FY12 - 1st Quarter Report to DOE 15MAY12 2B
04.13.03.01.02.03. . . . . FY12 - 2nd Quarter Report to DOE 14AUG12 2B
04.13.03.01.02.03. . . . . FY12 - 3rd Quarter Report to DOE 14NOV12 2B
04.13.03.01.02.03. . . . . FY12 - 4th Quarter Report to DOE 15FEB13 2B
04.13.03.01.02.03. . . . . FY13 - 1st Quarter Report to DOE 15MAY13 2B
04.13.03.01.02.03. . . . . FY13 - 2nd Quarter Report to DOE 14AUG13 2B
04.13.03.01.02.03. . . . . FY13 - 3rd Quarter Report to DOE 14NOV13 2B
04.13.03.01.02.03. . . . . FY13 - 4th Quarter Report to DOE 14FEB14 2B
04.13.03.01.02.03. . . . . FY14 - 1st Quarter Report to DOE 15MAY14 2B
04.13.03.01.02.03. . . . . FY14 - 2nd Quarter Report to DOE 14AUG14 2B
04.13.03.01.02.03. . . . . FY14 - 3rd Quarter Report to DOE 14NOV14 2B
04.13.03.01.02.03. . . . . FY14 - 4th Quarter Report to DOE 13FEB15 2B
04.13.03.01.02.03. . . . . FY15 - 1st Quarter Report to DOE 15MAY15 2B
04.13.03.01.02.03. . . . . FY15 - 2nd Quarter Report to DOE 14AUG15 2B
04.13.03.01.02.03. . . . . FY15 - 3rd Quarter Report to DOE 13NOV15 2B
04.13.03.01.02.03. . . . . FY15 - 4th Quarter Report to DOE 15FEB16 2B
04.13.03.01.02.03. . . . . FY16 - 1st Quarter Report to DOE 13MAY16 2B
04.13.03.01.02.03. . . . . FY16 - 2nd Quarter Report to DOE 12AUG16 2B
04.13.03.01.02.03. . . . . FY16 - 3rd Quarter Report to DOE 14NOV16 2B
04.13.03.01.02.03. . . . . FY16 - 4th Quarter Report to DOE 15FEB17 2B
04.13.03.01.02.03. . . . . FY17 - 1st Quarter Report to DOE 15MAY17 2B
04.13.03.01.02.03. . . . . FY17 - 2nd Quarter Report to DOE 14AUG17 2B
04.13.03.01.02.03. . . . . FY17 - 3rd Quarter Report to DOE 14NOV17 2B
04.13.03.01.02.03. . . . . FY17 - 4th Quarter Report to DOE 15FEB18 2B
04.13.03.01.02.03. . . . . FY18 - 1st Quarter Report to DOE 15MAY18 2B
04.13.03.01.02.03. . . . . FY18 - 2nd Quarter Report to DOE 14AUG18 2B
04.13.03.01.02.03. . . . . FY18 - 3rd Quarter Report to DOE 14NOV18 2B
04.13.03.01.02.03. . . . . FY18 - 4th Quarter Report to DOE 15FEB19 2B
04.13.03.01.02.03. . . . . FY19 - 1st Quarter Report to DOE 15MAY19 2B
04.13.03.01.02.03. . . . . FY19 - 2nd Quarter Report to DOE 14AUG19 2B
04.13.03.01.02.03. . . . . FY10 - 1st Quarter Report to DOE 14MAY10 2B
04.13.03.01.02.03. . . . . FY10 - 2nd Quarter Report to DOE 13AUG10 2B
04.13.03.01.02.03. . . . . FY10 - 3rd Quarter Report to DOE 12NOV10 2B
04.13.03.01.02.03. . . . . FY10 - 4th Quarter Report to DOE 15FEB11 2B
04.13.03.01. . . . . . . Complete PCB Activities Tasks 30SEP19 9


